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Domestic Wastewater Treatment Plant Look Ahead Schedule
January 1 - 31, 2007
Activities Week 1 Week 2 Week 3 Week 4 Week 5
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31
MBR Process Train
Stone Column Installation | X | X | X | X | X | X X | X[ X | X ]| X ]|X X | X[ X | X ]| X ]|X X | X[ X | X]|X X | X | X
Structural Excavation X X X X X X X X
Chlorine Contact Basin
Structural Excavation X X X X X X
Pipe Concrete Encasement X X X X
Concrete Forming System/ X | X | X X | X | X | X | X X | X | X | X | X X | X | X
Rebar Installation/
Placement for Slab
MBR Building
Stone Columns X | X | X X | X | X
MBR Membrane Tank
Stone Columns X | X | X
MBR Influent Dist. Box
Stone Columns X
Chemical Facility
Stone Columns X | X[ X | X ]| X]|X
Sub grade X | X | X
Concrete Pipe Encasement X
Operations Building
Structural Sub Grade Fill X X X
Electrical Duct Bank
Structural Sub Grade X | X[ X | X]|X




CONSTRUCTION UPDATE
The Contractor began mobilization on Thursday, December 7, 2006 and proceeded to

WHO demolish the existing High Rate Pond No. 2 where the new work is to take place.
Project Team: Demolition consisted of removing fiberglass panels, wood posts, and concrete slabs
Owner: City of Hollister around the edges of the ponds. The Contractor made good progress is spite of muddy
Designer: HydroScience Engineers conditions and began installing stone columns, which are to mitigate the potential for

Construction Manager: Harris & Associates

General Contractor: C. Overaa & Co. damage caused by an earthquake, on December 22, 2006, one day ahead of their

schedule. The stone column installation is continuing on schedule at an average of 30

WHAT columns per shift.

Domestic Wastewater Treatment Plant Phase 1

WHEN
Construction Start Date: December 7, 2006

WHERE

San Benito County, City of Hollister at the existing plant location
(HWY 156 at San Juan Hollister Road)

Specialized Stone Column installation equipment: There are only two types of these machines in the United States.

Concrete forming system materials

To receive these monthly updates by mail, please submit your address to the City of Hollister c/o the
Engineering Department.

City of Hollister

Engineering Department

375 Fifth Street

N\ o8 Hollister, CA 95023
II b E | Harris & Associates. %MA\\

HydroScience Engineers,loc. ~ BUILDING FORTHE FUTURE SINCE 1707
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